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STATE OF COLORADO 
C O L O R A D O  DEPARTMENT OF HEALTH 
4 2 1 0  Earl 11th Avenue Trlrlrr 

Oenver Colorado 80220-3716 
Phone (303) 320-8333 

11031 322-9076 (Main Building Drnvrt I 
0031 JX-0-1529 fPwrncyan PIJC r/Denvw) 
O O J I  24t).flYB (Grand junction Wegionrl Olli(sl 

May 10, 1990 

Mr. Robert N. Nelson 
Manager 
Rocky Flats Ofice 
U.S. Departmen1 of Energy 
P.O. Box 928 
GoIden, CO 80402-0928 

Mr. Philip Warner 
Manager 
EG&G - Rocky Flats 

RE: Extension of OU3 RFI/RI Workplan Submittal Dates 

Dear Mr. Nelson and Mr. Warner: 

The Colorado Department of Health, Hazardous Materials and Wasre Managcmcnl 
Division ("the Division") agrees to extend submittal dates for certain OU 3 
RFI/RI workplans to June 8, 1990. This extension was requested in your 
May 4, 1990 letter, The revised submittal dates are shown below. 

Previous Revised 
Closure Unit Submittal Date Submittal Da& 

Solar Evaporation 

Original Process 
waste Lines 5/10/90 

West Spray Field 5/10/90 
Present Landfill 5/21/90 
Other Outside 

Closures 7/19/90 

Ponds 5/10/90 6/08/90 

6/08/90 
6/08/90 
6/08/90 

7/19/90 (no change) 

The purpose of this extension k to allow DOE and EG&G to focus efforts on 
finalization of the LAG, since many of the same staff members are involved in 
workplan development and IAG negotiations. A 10 working-day extension was 

, previously agreed to by the Division to ensure document quality control. The 
Division acknowledges that reprioritization of sites based on public comment, 
and development of revised milwtone schedules, is a major effort. 
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Mr. Robert Nelson 
Mr. Philip Warner 
Rocky Flats Ofice 
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It was agreed in a M a y  4, 1990 conference call between CDH (David Waltz), EPA 
(Martin Hestmark), and DOE (Margaret Wilson) to identify those activities 
which require the participation of key IAG negotiators. These activities can 
then be targeted for individual milestone schedule extensions where necessary 
to allow the Partics to concentrate resources on LAG linalization. All other 
activities, including site Wide plans and the OU 10 Historical Information and 
Preliminary Health Risk Assessment Report, must proceed as scheduled i n  the 
draft IAG, until revised schedules are agreed upon by the Parties. 

The State of Colorado remains committed to timely finalization of the LAG in a 
manner which ensures its quality, addresses public concern, and results in 
technically viable schedules. 

If you have any concerns regarding this matter, please contad David Waltz at 
(303) 331-4819. 

Sincerely, 

Gary W. Baughman, Unit Leader 
Hazardous Waste Faciliticr 
Hazardous Materials and 

Waste Managcrncnt Division 

cc: Joan Sowinski H W M D  
Dan Miller, AGO 
John Haggard, RFPU 
Martin Hestmark, EPA 
Rich Schauburger, DOE-RFP 
Torn Greengard, EG&G 
Bob Quina, DOE 
John SUI&, DOE 
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